GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

Water Resources Department - Construction of A- type quarters for the staff of Polavaram Irrigation Project at Polavaram, West Godavari District – Revised Administrative Sanction for an amount of Rs 443.719 lakhs - Accorded- Orders – Issued.

WATER RESOURCES (PROJECTS.I) DEPARTMENT

G.O.MS.No. 68 **Dated: 28-06-2018**

Read the following:

1) From the ENC(IW), Vijayawada, Lr. No. ENC/IW/P&M/EE.I/DEE.1/ AEE/REs/16/Vol-2, RE-AP-22, dt.13.10.2017 and 06-03-2018.
2) From the ENC,PIP,Dowlaiswaram, Lr.No.ENC/PIP/ DCE-1/OT-3/ AEE.II/-20, Vol.15 (Building) Dt.30.4.2018.

O R D E R:

In the reference 1st read above, the Engineer-in-Chief, (IW) has submitted that Government had accorded Revised administrative sanction vide G.O.Ms.No.82, I&CAD (Maj.IRR.1(2)) Dept dt.08.05.2008 for the work of "Construction of Spillway and connectivity's from the reservoir to right main canal and left main canal for an amount of Rs.1175.935 Crores in which there is a provision of Rs.11.648 Crores for "K" Buildings in the above G.O. Technical Sanction was accorded for Rs.3.488 Crores for the work of "Construction of A- type quarters for the staff of Indira Sagar Polavaram Project at Polavaram, W.G.District", vide Proc. dt:11.09.2012 priced with SoR 2011-12. The work was entrusted to M/s SR Edifice Private Ltd, Vijayawada for Rs. 2,99,53,589/- (-)8.24 % less over ECV of Rs. 3,26,43,406/- by Superintending Engineer, PIPHW Circle, Dowlaiswaram vide Agreement No. 363/2012-13, dt. 08.03.2013 with a stipulated time to complete the work within 18 months. The work is completed in all respects by 15-08-2016.

2. The Engineer-in-Chief, IW has further submitted that the meeting of the Committee of Chief Engineers constituted vide in the G.O.Ms.No.128, I&CAD (PW-GENL) Dept., Dt.13.08.2003 was held on 27.09.2017 and the Committee discussed the Revised Estimate for the work of "Construction of A - type quarters for the staff of Polavaram Irrigation Project, West Godavari District" submitted by the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram in detail as per the guidelines issued vide Government Memo No.13687/Genl-2/2003-1, Dt.21.10.2003. After detailed discussions, the Committee of Chief Engineers recommends for Revised Administrative approval for Rs.4,81,45,600/- (Four Crores eighty one lakhs forty five thousand six hundred only) including price adjustment of Rs.88.26 Lakhs @ (+) 38.01% excess over the Technical Sanction amount of Rs.348.850 lakhs.

PTO

3. Government after careful examination hereby accord revised administrative sanction for the work "Construction of A - type quarters for the staff of Polavaram Irrigation Project, West Godavari District" for an amount of Rs.443.719 lakhs subject to ensuring the correctness of the provisions, quantities, rates and price adjustment calculations as per Agreement conditions.

4. The Engineer-in-Chief, IW shall take necessary action to (i) examine the procedure adopted for arriving "Price Adjustment" amount towards Labour & Material as the applicability clause was incorporated under LS Agreement specifically (ii) ensure that quantities/rates and methodology adopted in arriving the Price Adjustment components is the responsibility of the technical sanctioning authority (iii) and also ensure that the Revised estimate cost of the proposed work shall be incorporated in the comprehensive Revised Estimate.

5. This order issues with the concurrence of Finance (FMU-WR.II) Department vide their U.O.No**.** 48022/416/FMU-WR.II/2017**,** dated. 25-05-2018**.**

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Irrigation, Vijayawada.
The Engineer-in-Chief, PIP, Dowlaiswaram.
Copy to:
The Director of Works & Accounts, Ibrahimpatnam, Vijayawada.
Finance (FMU-WR II) Department.
The P.S. to Minister (WRD)
The P.S. to Secretary (WRD)
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER